

Project Titan & Atlas

Status Update - Mar 01 2010



a place of mind

THE UNIVERSITY OF BRITISH COLUMBIA

Projects Status Summary

	Titan		Atlas	
	Previous	Current	Previous	Current
Overall	Green	Green	Green	Green
Deliverables	Green	Green	Green	Green
Resources	Green	Green	Green	Green
Financials	Green	Green	Green	Green

Completed/In-Progress Tasks

Project Titan

- Fit/Gap Analysis – In Progress
- Detailed Scope/Schedule/Budget– In Progress
- Solution Blueprint – In Progress
- Project Communications Website – In Progress
- Resourcing – In Progress
- Change Management – In Planning

Project Atlas

- Detailed Scope/Schedule/Budget– In Progress
- Project Communication Website – In Progress
- DEV stream environments – In Planning
- UBCO engagement in the project – In Planning
- To Follow Agile/Scrum development methodology

Upcoming Milestones

Project Titan

- Detailed Scope/Schedule/Budget– 3/5
- Steering Committee Meeting – 3/9

Project Atlas

- Detailed Scope/Schedule/Budget – 3/5
- Steering Committee Meeting – 3/9

Green	All KPI's on track
Yellow	Likely to meet deadline; Mitigation in place for risks identified;
Red	Project at risk; Will require change to one or all of the triple constraints;



Resourcing

- Open Positions / Approach
 - Hyperion Planning/Essbase Developer
 - Start Date April
 - Working w/vendor(s) to identify resources
 - ETL Developer
 - Start Date April
 - Working w/vendor(s) to identify resources
 - Inf. / Environment Support
 - Current system support team is busy with existing production issues
 - Start Date ASAP
 - Working w/vendor(s) to identify resources
 - Change Management Analyst
 - Start Date ASAP
 - PM to take on Change Management Strategy
 - On-board a Project Analyst [Internal resource identified] to help PM
 - Identify options for training development



Issues

Please note that only Risks & Issues threatening project deliverables at the moment are listed

- Hyperion DEV environment is not performing as expected after the server move last week
 - Resolution identification impacted by production system issues which takes priority for systems resources
 - Working w/external vendor to identify the problem
- Campus is not onboard with the new budget model causing challenges in system design [Old Model Requirements vs. New Model]
 - Project team meeting w/Ian Burgess & Andrew Glynn to define direction
 - Monique has been assigned as single-point for issues related to policies & procedures
 - Ian Burgess has agreed to be available to address the working group on the new budget model
 - Project will setup a communication website
- Currently e-Recruit system is not distributed to departments at UBCO
 - Working with HR stakeholders to roll-out[distribute] the JDL[Job Description Library] part of e-Recruit to individual departments as Position Mgmt. functionality is tied to this.



Questions

- Please contact Tijo Jose[tijo.jose@ubc.ca] for any questions on this report.

